ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 5

WIHEREAS, the Town of Uxbridge (“Owner”) and Raymond Design Associates, Inc., (the “Designer™)
(collectively, the “Parties™) entered into a Contract for Designer Services for the Uxbndge High School
Project on August 10, 2009 (the “Contract™); and

WHEREAS, Amendment No.1 was approved by the SBC on October 28, 2009, and Amendment No. 2
was approved by the SBC on April 29,2010, and Amendment No. 3 was approved by the SBC on Aungust
5, 2010; and Amendment No 4. was approved by the SBC on August 18, 2010; and

‘WHEREAS, the parties wish to amend the Contract with Amendment No 5 to be effective on October
25,2010.

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this
Ammendment, and other good and valuable consideration, the receipt and legal sufficiency of which are
hereby acknowledged, the Parties, intending to be legally bound, hereby agree as follows:

1. The Owner hereby anthorizes the Designer to perform additional services pursuant to Article 8 ofthe
Contract and as specified in Section 4.11 to complete site surveys.
Proposed Additional Fee: NTE $11,7706

2. For the performance of services required under the Contract, as amended, the Designer shall be
compensated by the Owner in accordance with the followmg Fee for Basic Services:

. Amount of
~ Original Previous ‘Fhis After This
¥ee for Basic Services Contract Amendments Amendment Amendment
Feasibility Study Phase $120,000 $34,650 £154,650 -
Schematic Desipn Phase $130,000 $26,310 - $206,510
Design Development Phase - $640,000 " $640,000
Construction Doc Phase - $1,115,000 . $1,115,000
Bidding Phase : $80,000 $30,000
Construction Phase - $895,000 $805,000
Completion Phase - $94,200 $94,200
GeoTech&GeoEnv - $40,775 540,775
Site Survey . NTE $0460  NTE 11,770 NTE $21,230
Site Survey - $20,020 $20,020
Wetlands - $58.300 $58,300
Traffic Studies - NTE $68,200 ‘ NTE $68,200
Total Fee $300,000 NTE $11,770 $3,393,885

$ 3,082,115
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3. The Construction Budget shall be as follows:

Original Budget: $0
Amended Budget $34,469,807
4. The Project Schedule shall be-as follows:
Original Schedule:
Amended Schedule Design Development Complete 10/07/10

Construction Documents Complete 01/26/11
Substantial Completion 07/03/12

5. This Amendment contzins all of the terms and conditions agreed upon by the Parties as amendments
to the original Contract. No other understandings or representations, oral or otherwise, regarding
‘amendments to the original Contract shall be deemed to exist or bind the Parties, and all other terms
and conditions of the Contract remain in full force and effect.

IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the Designer have
caused this Amendment to be executed by their respective authorized officers.

OWNER
et A Frpwan
(print name)
£ Jﬂfr b@m%, fm‘mg FAechne
rnthtl
By

\;s}g‘ramre
Date f%z/fvﬁvmwﬁf Y%

DESIGNER
(print name)
(print title)
By
(sighature)
Date
D-B-B
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Amendment #5: DD-CA Designer Services Proposal Page 2 of 3

o Also subsequent to the previous survey authorization, it was determined that the
‘flown’ survey does not provide sufficient detailed site information in the
remaining areas referenced above. As part of Amendment #5, we are requesting an
instrument survey for detailed design features within the Quaker Highway right-of-
way and in the area of the site through which the proposed sewer line is set to
travel. Additional features within the path of the proposed sewer line need to be
detailed in order to assure all environmental permitting issues are taken into
account and that the sewer is installed with the proper pitch.

o And finally, subsequent to the previous survey authorization, we determined that
the geotechnical engineer could provide us with some borings in the areas of the
potential field/court lighting poles (within his previously authorized geotechnical
fee). To take advantage of this opportunity, we asked the surveyor to provide us
with a fee proposal to field locate where these borings should take place.

COMPENSATION

Compensation is being requested for Additional Services from Design Development through the
Completion Phase. These amounts are in addition to our authorization to date on the project for Basic
Services from the Feasibility Study through the Project Completion Phases and in addition to previcus
authorizations to date for additional sub-consultant services not included in the scope of the Basic
Services, all of which were authorized in Amendments #1, #2, 43 and #4.

Basic Services
» Basic Services for Feasibility Study & Schematic Design: $300,000

¢ Design Development (Amendment #3) $640,000
s Contract Documents (Amendment #3) $1,115,000
+ Bidding (Amendment #3) $80,000
» Contract Administration (Amendment #3) $895,000
s Closeout (Amendment #3) $94.200
Total Basic Services $3,124.200

Previously Approved Additional Services )
e Additional Services to Date {Amendments #1 & 2). $61,160

Addiiional Services — Amendment #4
» Andrews Engineering - Survey:

o Notto Exceed $8,600 x 1.1 Markup = $9,460
e BSC Group - Survey:

o $18,200x 1.1 Markup= $20,020
» BSC Group — Wetlands Permitting:

o $53,000x 1.1 Markup = $58,300
e BSC Group — Traffic:

o Notto Exceed $62,000.00 x 1.1 markup = $£68,200
+ PEER Consultants - Geotechnical:

o $37,050x 1.1 Markup= $40,775

Total Additional Services -- Amendment #4 $196,755



Andrews Survey & Engineering, Inc.
104 Mendon Street | P.O. Box 312 | Uxbridge, MA 61569
Tel, (508) 278-3897 Fax (508) 278-2289

Land Surveying « Civil Engineering « Site Planming

Septernber 23, 2010

Gene S, Raymond, Jr. AIA, LEED AP
Raymond Design Associates

222 North Street

Hingham, MA 02043

Re:  Professional Land Surveying Services
Quaker Highway (R1. 1464) — Uxbridge, MA
ASE Project #2010-091.3

Dear Mr. Raymond:

Andrews Survey & Engineering, Inc. (*ASE”) is plensed to provide a feg proposal for the professional land
surveying services required to complete the Scope of Services specified below for the above referenced
project located along the Quaker Highway (Rt 146A) in Uxbridge, MA, The following proposal is based
on a review of the scope of work provided in recent email correspondences from BSC Group; a review of
work performed in the vicinity by our office; and from similar projects. The fes for our professional
services required to complete the Scope of Services for this project shall not exceed $10,700. The detailed
Scope is as follows: Y

Scope of Professional Services

Base Plan Revisions, Topographic Survey, Miscellaneous staking and locations. ....cceainree wre e 310,760

For the purposes of this fee proposal the limit of work shail defined as the arca within the right-of-way of
the Quaker Highway (Rt. 146A) and the right-of-way of Millville Road (Rt. 122) directly adjacent to the
location of the proposed Uxbridge High School facilities

¢ ASE shall perform an instrument survey in accordance with Massachusetts Department of
Transportation (MassDOT) standards to tocate certain physical features of particular interest in design
procedures including a selection of pre-marked trees in the proposed Quad area with adjacent
topographic elevations.

¢ ASE shall perform an instrument survey to determine topography in an area of approximately five
acres to the southwest of Millville Road for thie purposes of designing the sewer connection to

Mitiville Road including the location of any significant watercourses in the area.

o ASE shall prepare and deliver a preliminary DTM file of the site on NGVD29 based on existing
information as of September 1, 2010,

+  ASE shall revise DTM and existing conditions base plan of Quaket Highway area and site contracted
on August 18, 2010 adjusted to NGVD88 as per Massachusetts DOT standards.

« ASE shall stake proposed Iocation of light pole bases as requested by BSC on September 17, 2010.

»  ASE shall revise base plan to include above mentioned features. -



Raymond Design Associates
September 23, 2010
Page 3 of4

GENERAL TERMS AND CONDITIONS

1. Right of Entry: The signing of the agreement gives authorization for Andrews Survey and
Engineering, Inc. (“ASE”) personnel to enter upon the property to conduct site examinations, surveys,
soil tests, and other services as described in the Scope of Professional Services. It is understood by the
client that these surveys and tests may require the cutting of trees and brush. If the client is not the
record owner of the property at the time of the agreement, obtaining the right of entry from the owner of
record shall be the client’s responsibility.

2. Change in Scope of Professional Services: If; subsequent fo the agreement, there is a change in the
scope of professional services, either as ordered by the client or as necessitated by circumstances or
authorities, a written authorization will be required before any services outside of the original Scope of
Services shall proceed. In the event of such a change in the scope of services, this office will supply a
written notification to the client. Services outside of the original scope and within the revised scope as
described on the notification will commence upon receipt by this office of the client’s authorization. 1f
the scope of professional services is changed, the amount of compensation shall be equitably adjusted.

3. Unanticipated Circumstances: If, subsequent to the agreement, unanticipated circumstances require
additional work to fulfill the scope of services therein, then in such event written authorization by the
client will be required before proceeding. Said authorization will be in the form of a revised contract
forwarded to the client depicting thercon an equitable adjustment in the originally quoted fee. Work
will recommence upon receipt by this office of the client’s signature on the revised contract.

4, Client’s Responsibility to Notify of Hazards: It is the client’s responsibility to advise this office of
any known hazards or hazardous substances or any known conditions on or near the site that may
present a potential danger to human health or to the environment. Failure to notify this office of any
known hazards shall relieve ASE, its agents and its employees from all damages arising from said
hazard(s}.

5. Termination Provision: The agreement may be terminated by either party upon five (5) days written
notice. ASE shall be paid for services completed znd reimbursable expenses incurred up to the time of
termination. : '

6. Billing Procedure; Invoices shall be rendered monthly or upon completion of project phases. Payment
is required upon receipt of invoice, Invoices more than thirty (30) days overdue shall accrue interest at
a rate of 1% % per month (18% per year). We reserve the right to discontinue professional service on
all accounts more than sixty (60) days overdue. Should any account become more than ninety (90) days
overdue, we reserve the right to require payment in full for all services provided and reimbursable
expenses incurred to date prior to the release of information, plans or other project-related data.

7. Responsible Party: The client, as the responsible party, agrees to compensate ASE at the standard or
agreed rate for providing the professional services, as described in the Scope of Services. No payments
shall be contingent upon financing or receipt of payment from any third party.

8. Electronic Documents: Andrews Suvey & Engineering, Inc. agrees to provide materials to the Client
stored electronically. In accepting and utilizing such documents, the Client recognizes that data, plans,
specifications, reports, documents, or other information recorded on or transmifted as electronic media
(“CADD Documents™) are subject to undetectable alteration, either intentional or unintentional, due to,
among other causes, transmission, conversion, media degradation, software error, or human alteration.
Accotdingly, the CADD Documents are provided to the Client for information only and not as an end
product. Differences may exist between the electronic documents and the signed and/or sealed hard
copy drawings and other data. In the event of a conflict between the signed drawings and the electronic
documents, the signed and/or sealed hard copy documents shall govern.



Raymond Design Associates, Inc.
222 North Street, Hingham, Massachusetts 02043
Telephone 781-749-5530

Facsimile 781-749-5531

October 1, 2010

Uxbridge School Building Committee
c/o Joslin Lesser Associates, Inc.

44 Pleasant Street

Watertown, Massachusetts 02472

INVOICE #2010-10-01:  Uxbridge High School
"~ Uxbridge, Massachusetts

Fee Schedule: Fee % Amt, Prev Due This
' Comp Earned Billed Invoice
Base Contract ) o
Feasibility Study $120,000.00 100%  $120,00000  $120,000.00 $0.00
Schematic Design $180,000.00  100%  $180,000.00  $180,000.00 $0.00
Amendment #1 $42,130.00 100% $42,130.00 $42,130.00 $0.00
Amendment #2 ‘ $19,030.00 100% $19,030.00 $19,030.00 30.00
Amendment #3 — Control #8892JC135 _
Design Development $640,000.00 92.0%  $588,800.00  $448,000.00  $140,800.00
Construction Documents $1,115,000.00 0.0% 0.00 0.00 $0.00
Bidding Phase $80,000.00 0.0% 0.00 0.00 $0.00
Construction Phase $895,000.00 0.0% o 0.00 0.00 $0.00
Completion Phase $94,200.00  0.0% 0.00 0.00 $0.00
. Amendment #4 ~ Control # TBD ) _
Survey — Site A $9.,460.00 0.0% 0.00 0.00 $0.00
Survey — Permitting Support $20,020.00 0.0% 0.00 0.00 $0.00
Wetlands — MEPA-ENF, Etc $58,300.00 0.0% 0.00 - 0.00 $0.00
Traffic $68,200.00 0.0% 0.00 0.00 $0.00
Geotechnical/Geoenviron’] $40,775.00 0.0% 0.00 0.00 $0.00
Total: $3,382,115.00 $949.960.00  $809,160.00  $140,800.00

Due This Invoice:

$140,800.00 -



